
           

 

COUNCIL WORK SESSION 
Tuesday, September 1, 2015

6:30 p.m.
Coon Rapids City Center

Conference Room 1

             

Call to Order
 

Pursuant to Minnesota Statute 13D.04, subd. 2, the City Council will meet in work session to
discuss the following:

 

1. Discuss Sand Creek Park Building Improvements; City Project 15-16
 

Other Business
 

Adjourn
 

  

  



   
City Council Work Session   1.           
Meeting Date: 09/01/2015  
Subject: Discuss Sand Creek Park Building Improvements; City Project 15-16
From: Tim Himmer, Public Works

Director 

INTRODUCTION
Staff would like to update the City Council on the status of the Sand Creek Park building improvements.

DISCUSSION
If Council may recall, bids for the Sand Creek Park building improvements were reviewed at the July 21,
2015 regular Council meeting, with the recommendation and action being to not award a contract due to
cost considerations. Since that time staff has met with the architect, construction manager, Building
Official, and the Lions to discuss value engineering options to reduce costs. Attached is the proposal from
the architect to partially redesign the warming house/concession building with alternative building
materials. It is estimated that this redesign would net construction cost savings in the range of approx.
$100K - $200K. Additionally, as recommended on July 21st, the bidding environment should also
improve at the beginning of the year and attract additional contractors, which would potentially save the
City an additional $100K +/-.

The proposed design revisions include: 

The use of wood framed structural insulated panels (SIPs) vs. an all masonry block building. These
SIPs are prefabricated panels that could be installed much faster, and offer other ancillary savings
for fireproofing & insulation (all one package).
The previous interior finish would remain unchanged (see attached graphic).
The exterior finish would go from concrete block to high compression EFIS material (a sample will
be available for viewing at the meeting). This EFIS material is apparently very strong and can
withstand the blow of a 20 lb. sledgehammer. The EFIS comes in many different colors, so the
exterior color scheme of the building would not change drastically (just the material).

The architect has stated that a decision on this matter should be made within two weeks to keep the
schedule progressing for redesign, specification updates, and a early 2016 bid. Staff is seeking direction
from the Council on how they would like to proceed.

RECOMMENDATION
Staff recommends that the City Council accept the proposal for the Sand Creek Park building redesign in
an amount not to exceed $18,940.

BUDGET IMPACT:
The total project estimate for the building package was $1.2M.  The low bids received on July 21st



The total project estimate for the building package was $1.2M.  The low bids received on July 21st
totaled approx. $1.5M, and an additional $200,000 is required for general conditions on the project
(dumpsters, Biffs, specialty inspections, project management, etc.).  Funding for this project is proposed
to come from the Facilities Construction Fund.

Attachments
Redesign Proposal
Interior & Exterior Elevations



Design Services thru Bidding Services

Architectural

Task / Description / Scope

 Initial Design $0.00

Design Development $0.00

Construction Documents $7,600.00

Project Specifications $500.00

$0.00

$0.00

All Design Phases $8,100.00

ReBidding $1,140.00

Sub Total $9,240.00

Exclusions:

Hourly Rate

Principal $135.00

Senior Project Architect $110.00

Project Architect $95.00

CAD Technician $65.00

City of Coon Rapids - Sand Creek

Warming House, Restrooms, Mechanical Room, 

Concession Stand, Storage Room

D
es

ig
n

 P
h

as
es

Hourly not to exceed



Structural

Task / Description / Scope

In Fee

Foundation Plans N/A

Roof Framing Plans In Fee

Structural Details and Notes In Fee

All Design Phases $3,500.00

ReBidding included above

Sub Total $3,500.00

Exclusions:

Moment frame design

Hourly Rate

Principal $140.00

Senior Staff Engineer $115.00

CAD Technician $75.00

Concession Building: Normal Shear walls, wood 

framed building with SIP Panels
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Mechanical

Task / Description / Scope

HVAC Drawings $1,200.00

HVAC Specifications In above

Plumbing and Gas Piping Drawings $2,600.00

Plumbing and Gas Piping Specifications In above

All Design Phases $3,800.00

Fire Protection Hazard Classification and Performance Specs $400.00

Bidding Phase included above

Sub Total $4,200.00

Exclusions:

Water / sewer utility work outside 5' of building

Mini Shelters or other park features

Refridgeration equipment

Fire protection layout (by F.P. provider)

Landscape Irrigation

Sewage or Storm pumps or basins

Propane storage

Full commercial kitchen features.

Owner Start up or Commissioning

Drawings or specs related to hazardous conditions

Hourly Rate

Principal Engineer $125.00
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Electrical

Task / Description / Scope

Building Lighting and Power Plans

Security, Voice and Data Rough-in ONLY

Electrical Details and Diagrams

Electrical fixture schedules

Project Specifications

All Design Phases $1,500.00

Bidding Phase included above

Sub Total $1,500.00

Exclusions:

Site Lighting

Security, Voice and Data

Generator

Hourly Rate

Principal Engineer $125.00

Project Sub Total $18,440.00

Reimbursables $500.00

TOTAL PROJECT FEE $18,940.00
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